

## **SAP Community Call for ALM**

Customer Communications & Relations for ALM, SAP SE

October 16, 2024



## SAP Community Call for ALM: Agenda for October 16, 2024


**ALM Community News** 

**Focus Topic: Transition to SAP Cloud ALM** 

Poll

**Upcoming Events** 

Q&A



2


## **Today's Speakers**







## **ALM Community News**

### **SAP Community** News







### Get engaged



O1
Join our
ALM Community

Follow the tags
SAP Cloud ALM
SAP Solution Manager
SAP Focused Run

O3
Ask your questions to peers and experts

# Focus Topic: Transition to SAP Cloud ALM Roadmap

### Agenda Focus Topic

#### Transition to SAP Cloud ALM

- The journey from SAP Solution Manager
- Activate Roadmap
- Best Practice Processes

#### **Transition to SAP Cloud ALM**

for SAP Solution Manager customers



[First steps]



DISCOVER PHASE

#### Discover value of SAP Cloud ALM

## Get SAP Cloud ALM tenant Get familiar with SAP Cloud ALM

- Setup and administration
- Users and authorization
- API strategy
- Feature delivery strategy
- Data center strategy

• ..

#### **Execute readiness check for SAP Cloud ALM**

- Transparency on SAP Solution Manager usage
- Equivalent SAP Cloud ALM capabilities mapping (available and planned)
- On top SAP Cloud ALM capabilities

#### Customer-specific transition planning based on:

- Results of SAP Readiness Check
- Planned projects and solution landscape
- ...

#### Outcome: transition plan

- Including one or multiple projects
- With up to 3 different SAP Cloud ALM project types







#### **Transition to SAP Cloud ALM**

#### Multiple projects



## **SAP Cloud ALM** for operations

- Setup of operations capabilities
- Integration of SAP Cloud ALM for operations into existing IT service management processes and tools
- Productive usage of SAP Cloud ALM for operations
- Decommissioning of respective SAP Solution Manager capabilities



## SAP Cloud ALM for fast-paced cloud implementations

- SAP Cloud ALM for new (cloud) implementations
- Good for implementations without a deep integration into core ERP solution
- Opportunity to get experience with SAP Cloud ALM for implementation



## Transition of existing ALM processes from SAP Solution Manager to SAP Cloud ALM

- Transition of running SAP Cloud ALM (for implementation) processes
- Transitioning SAP Cloud ALM processes of an active implementation project is not recommended
- In scope are mainly SAP Cloud ALM processes used for changing and enhancing productive solutions
- Selective data transfer



Prepare Explore Realize Deploy Run

### Two main assets to support the transition



#### **Activate Roadmap 'Transition to SAP Cloud ALM'**

- Activate Roadmap like for S/4HANA
- Covering all three project types
- Covering all Activate phases
- Consumable in SAP Cloud ALM or <u>Roadmap Viewer</u>



#### **Best Practice Processes for SAP Cloud ALM for Implementation**

- Covering implementation, enhance and fix
- Consumable via SAP Cloud ALM
- Process description provided in Best Practice document

Planned

### **Transition to SAP Cloud**

#### **Activate Roadmap**



#### **Source & Structure**

- Derived from 'standard' Activate Roadmaps
- Structured in phases, deliverables and tasks
- Deliverables and tasks are
  - ALM specific
  - ALM flavored
  - Standard
- Tasks specific to project types are tagged



#### Derive your project plan

Select relevant Deliverables and Tasks based on

- Project Scope
- Project Type
- Project Size & Impact
- Customer project standards and policies
- ...





#### **Adjust selected Deliverables and Tasks**

- To your project
- Considering the origin from 'standard' Activate Roadmaps.

## Activate Roadmap 'Transition to SAP Cloud ALM' Selected aspects of Discover phase

Discover Prepare Explore Realize Deploy Run

#### **Discover phase**

- Transition Planning
  - Derived from Readiness Check and customer planning
- Application Value and Scoping
  - Familiarize with SAP Cloud ALM
  - Understand the value of SAP Cloud ALM
  - Implementation Strategy

#### **Activate Roadmap 'Transition to SAP Cloud ALM'** Selected aspects of Prepare phase

Discover Explore Prepare Realize Deploy Run **Prepare phase** • Decide, what is necessary / appropriate. Project Management deliverables Developed for implementation of SAP business Fit to Standard Analysis Preparation solutions. Adapt to the needs of your project. Design activities to integrate Cloud ALM for Operations Design Preparation for Ops Operations into operational processes & tooling. • Data Migration Approach: Scope & Plan High level planning of data transition

14


## Activate Roadmap 'Transition to SAP Cloud ALM' Selected aspects of Explore phase

Discover Prepare Explore Deploy Run Realize **Explore phase** • Fit to Standard Analysis Execution === Actual execution • Operations Design Analysis 🔁 Actual execution Integration / Analytics Planning & Design Based on the outcome of above • Data Load Preparation **=**  First steps with selective data transfer Test Planning Test Strategy (no need to test SAP Cloud ALM itself)

### **Activate Roadmap 'Transition to SAP Cloud ALM'** Selected aspects of Realize phase

Discover Explore Realize Deploy Prepare Run Realize phase Sprint Planning and Execution Actual implementation / configuration Test Preparation and Execution Actual testing Actual migration or rehearsal Data Migration • Cutover Preparation 🔁 Cutover planning Enablement Delivery End user training





## Activate Roadmap 'Transition to SAP Cloud ALM' Selected aspects of Deploy phase



## Activate Roadmap 'Transition to SAP Cloud ALM' Selected aspects of Run phase

 Discover
 Prepare
 Explore
 Realize
 Deploy
 Run


 Run phase
 • Ongoing Operations
 → Focus on extensions and integrations

 • Product Roadmap Management
 → Impact on further projects or rollout planning

 • Rollout of new features to user community

 • Provide your input to SAP via Customer Influence

## Activate Roadmap 'Transition to SAP Cloud ALM' Lab preview




**Lab Preview** 

### **Best Practice Processes for SAP Cloud ALM for Implementation**

#### Predefined best practice process content

#### **Best practice solution process models**

- Available via
  - SAP Signavio Process Navigator
  - SAP Cloud ALM by scoping solution scenario
     Tools and Technologies (2408) > SAP Cloud ALM Processes
- Visualize how to implement SAP Cloud ALM for Implementation
- Basis for SAP Cloud ALM fit-to-standard workshops
- Describing:
  - Onboarding
  - Project setup
  - Manage fit-to-standard
  - Build planning
  - Build
  - Test
  - Deploy
  - Fix & enhance




### Best Practice Training for SAP Cloud ALM for Implementation

#### Detailed and current how-to guide

#### Best practice role specific training material

- Linked as accelerator in the activate roadmaps:
  - Transition to SAP Cloud ALM
  - RISE with SAP Methodology clean core success plan
- Free access by SAP Cloud ALM homepage (PDF and PowerPoint)
- Three flavors
  - Implement SAP S/4HANA Cloud, PRIVATE Edition with SAP Cloud ALM (Rise with SAP)
  - Implement SAP S/4HANA Cloud, PUBLIC Edition with SAP Cloud ALM (Grow with SAP)
  - Implement SAP ARIBA & Business Network with SAP Cloud ALM
  - NEW: How to tailor requirements, user stories and features
  - NEW: How to run projects in a clean core mindset
- Contains
  - Benefits & key decisions
  - Architecture & workflows
  - Well structured & role specific step-by step procedure covering all project phases



Upload checklist items to your newly

Execute checklist items by setting a

created quality gate in your

## Poll

### Let us know what you think!






Please open www.menti.com

and use code **2479 2600** 

https://www.menti.com/aly4dyx9mwro

## **Upcoming Events**

### **Upcoming ALM Events**



#### **OCTOBER**

- 23 SAP Community Call for ALM APJ Edition
- What's New in SAP Cloud ALM for Implementation Q3/2024
- What's New in SAP Cloud ALM for Operations Q3/2024

#### **NOVEMBER**

- 20 SAP Community Call for ALM
- 27 SAP Community Call for ALM APJ Edition

#### **SAVE THE DATE**

**Dec 9-10** SAP ALM Summit Tokyo, Japan

July 22-24 SAP ALM Summit APJ 2025, India

**ALM Events Overview** 

## **SAP ALM Summit North America 2025**

## Ignite your ALM journey!

Benefit from 3 packed days of sessions.

**Learn** from our ALM customers.

**Leverage** our partners' experience.

**Discuss** with ALM experts.

Make use of countless networking possibilities.

## Mark your calendar!

March 24 - 26, 2025

SAP Headquarters, Newtown Square, PA, USA






### Join our webinars to get the latest news and ask your questions!



2<sup>nd</sup> Wednesday of every month

Focus topics around ALM

Target group: ALM practitioners EMEA / NA



SAP Community Call for ALM APJ edition

4<sup>th</sup> Tuesday of every month

Focus topics around ALM

Target group: ALM practitioners in APJ

1<sup>st</sup> Wednesday of every month

Focus topic: SAP Cloud ALM

Target group: ALM Practitioners






Once per quarter
Focus topics around
ALM
Target group: ALM
partners

## **Stay Updated: ALM Newsletter**

Get the latest news in Application Lifecycle Management!



Register here



### Mark your calendar!

# The next **SAP Community Call for ALM** will take place on

November 20, 4pm CET / 10am EST

Register via **SAP Community** 

## Q&A

## Ask your questions!

#### Please ask your questions!

Use the Q&A panel in the Zoom webinar to ask your questions.

## Thank you.

Contact information:

ALM Customer Communications, SAP SE

sap cxs social media@sap.com

