



# SAP Community Call for ALM APJ edition

SAP ALM Go-to-market APJ, SAP Labs India

March 26, 2024

Public



# SAP Community Call for ALM – APJ edition: Agenda for March 26, 2024


ALM Community News

**Focus Topic: Quality Gates in SAP Cloud ALM**

Poll

Upcoming Events

Q&A



# Speakers



Suhaib Mohammed

---

# **ALM Community News**

# SAP Community News

## Walkthrough SAP Cloud ALM Process Authoring

 **MohamedHidri**  
Advisor

a week ago

 3 Kudos

### Introduction

This documentation should enable you to walk through the Process Authoring tool capabilities.

The Process Authoring tool is used in general in the context of the customer fit-to-standard workshops.

The fit-to-standard workshops are used to explore the functionality, to show how the solution can meet the business requirements, and to help enable business process experts on the execution of processes.

In instances where the Solution Processes provided by SAP's standard content don't precisely match project requirements, Business Process Experts leverage the Process Authoring tool to craft custom-tailored solution processes. Additionally, if there's a Solution Process within the standard content that requires slight modifications, experts duplicate the standard Solution Process, creating a Custom Solution Process for further customization.


**Note:** A constraint exists within the tool whereby copying the entire Solution Process for customization is not feasible. Only individual components such as a Solution Process Flow or a Solution Process Flow Diagram can be duplicated.



## Managing Roadmap Task Updates In SAP Cloud ALM for Implementation

 **Nagar\_Megha**  
Advisor

3 weeks ago

 2 Kudos

This blog outlines how to observe and manage roadmap task updates within your implementation projects in SAP Cloud ALM. SAP Activate Roadmap is responsible for providing of roadmap task content for your implementation project in SAP Cloud ALM. When there are roadmap content updates, it can have an impact on the roadmap tasks within your implementation project. Roadmap update refers to the periodic enhancements and improvements made to the SAP Activate methodology which is released in a bundle.

To help you stay informed about these updates, SAP Cloud ALM offers following features:

1. 'SAP Content Update Summary' card on the overview page.


This card displays the number of new, updated, and obsolete tasks that are part of the last roadmap update in context with your project. By reviewing this summary, you can quickly identify the changes and take the necessary actions in your implementation project. Simply click on the bubbles to review the task list.



## Integration of SAP Readiness Check for SAP BW/4HANA with Cloud ALM Project and Task Management

 **astridtschense**  
Product and Topic Expert

Tuesday

 0 Kudos

Dear All,

When using SAP Readiness Check in your own SAP Cloud ALM tenant, you can now set up references between findings in SAP Readiness Check for SAP BW/4HANA and project and task management within SAP Cloud ALM.

With this integration functionality, you can create new and assign existing follow-ups to your SAP Readiness Check analysis findings and manage these follow-ups in the specified SAP Cloud ALM project.

As with my similar SAP Cloud ALM integration announcements, this capability leverages the SAP Readiness Check Integration app in SAP Cloud ALM. My recent blog entitled 'Integration of SAP Readiness Check for SAP S/4HANA to CALM Project and Task Management (PTM)' ([link](#)) provides step-by-step guidance on how to use the SAP Readiness Check integration app.

Within the SAP Readiness Check for SAP BW/4HANA, the following analyses allow the assignment of findings to an SAP Cloud ALM project:

- Object Compatibility
- Source System Readiness
- Custom Code Compatibility
- Add-On Compatibility



# Get engaged



01

**Join our**  
[ALM Community](#)

02

**Follow the tags**  
[SAP Cloud ALM](#)  
[SAP Solution Manager](#)  
[SAP Focused Run](#)

03

**Ask your questions  
to peers and experts**

# **Focus Topic**

Quality Gates in SAP Cloud ALM

# Quality Gates in SAP Cloud ALM

- Prepare and manage quality gates via task type 'Quality Gate'.
- Measure the completeness and accuracy of the deliverables and artifacts using Checklists. Checklist can be created manually or via excel upload.
- Action items from a quality gate check can be captured via follow-up tasks.
- Track the progress of quality gate checks via the Quality Gates card in the project overview.
- More info available in the blog: [The Necessity and Strategic Usage of Quality Gates in Projects](#)

**Conduct quality gate Explore**

Quality Gate Status: Not Checked | Checklist Completion: 63% (22/35) | Priority: Medium

Planned Completion: Dec 31, 2023

**Description** | Checklist (35) | Project Tasks (0) | References (0) | Additional Information

The purpose of the Quality Gate is to ensure that both compliance and project management standards are being upheld within projects. A Quality Gate is a checklist milestone at the end of a project phase. Prior to moving into the next phase each project manager demonstrates that they have been compliant with the mandatory deliverables associated with a methodology while ensuring best practice standards have been applied to ensure quality.

**Procedure:**

- Review the **QGate Checklist Concept SAP Activate** accelerator to ensure an understanding on what should be covered during the Quality Gate. Areas covered should include:
  - Specifically checking deliverables been completed with recommended practices.
  - Assuring project planning.
  - Validating open risks and issues, and measuring customer satisfaction.
- Conduct the Quality Gate utilizing the applicable **Quality Gate Template** accelerator.

**Checklist (35)**

Title	Status	Planned Completion	User Type	Responsible
Additional Requirements:Has the list of additional requirements been finalized and signed by both parties as the implementation scope for "Realize"?	Conditionally Accepted	Dec 30, 2023		
Additional Requirements:Have the requirements been handed over in the handover meeting for requirements?	Conditionally Accepted	Dec 30, 2023	Employee	Preethi Manjunath Shetty
Additional Requirements:Have there been Go-Live critical requirements identified during Explore Phase?	Conditionally Accepted	Dec 30, 2023	Partner	
Development/Quality System Provisioning:Has the customer been informed that pre-set settings changes will result in the re-provisioning of the system?	Accepted	Nov 30, 2023	Partner	

**General Information** | Timeboxes | Teams | Scopes | Deliverables | Deployment Landscape | Subscriptions

**Context**

Project: PS Feature Validation

SAP Activate Roadmap: SAP S/4HANA Cloud, public edition (2-system landscape) - Implementation

Access Level: Restricted

**Status and Planning**

Status: On Track

Current Phase: Prepare

Current Quality Gates: Accepted, Intermediate Quality Gate, Conditionally Accepted, Final Quality Gate


**Quality Gates** 3 of 6

- Intermediate Quality Gate: 0% (0/0) - Accepted (Jan 24, 2024)
- Final Quality Gate: 100% (9/9) - Conditionally Accepted (Jan 31, 2024)
- Conduct quality gate Explore: 63% (22/35) - Not Checked (Feb 28, 2024)



# Quality Gates: Difference between SAP Solution Manager and SAP Cloud ALM

- Quality Gate Management (QGM) in SAP Solution Manager provides an integrated and consistent quality process to manage changes and their deployment over all operational units across the various organizations of a company.
- Quality gates in Cloud ALM are critical checkpoints used to ensure the project's deliverables meet the predefined quality standards before moving to the next phase. It is associated with the phases of a project defined by the SAP Activate Methodology.
- Quality gates in Cloud ALM supports early detection of issues within projects and risk mitigation, and promotes project governance by standardizing processes and improving accountability.



**Demo**

# **SAP Cloud ALM Tenant Extensions**



I need more than one SAP Cloud ALM tenant\* “

## Use cases

- Training
- Evaluation & demo
- Development and testing of extensions
- Extra production tenant

## Solution

- You can get additional tenants for any entitled customer number
- You can use these tenants as you need them

**You do not need extra tenants to test standard SAP Cloud ALM.**

[\\*see SAP Roadmap Explorer for more details](#)

**Poll**

Let us know what you think!



Please open [www.menti.com](https://www.menti.com)

and use code **1230 0768**

<https://www.menti.com/algr7oy8tgx7>

# Upcoming Events

# SAP Cloud ALM Implementation Webinar

Date	Topic	Registration Link
March 28 <sup>th</sup>	Benefit from Analytics in SAP Cloud ALM - from overview to traceability	<a href="#"><u>Register</u></a>
April 4 <sup>th</sup>	Get the latest of Change Request Management in SAP Cloud ALM	<a href="#"><u>Register</u></a>
April 18 <sup>th</sup>	Make use of S/4HANA Test Automation with SAP Cloud ALM	<a href="#"><u>Register</u></a>

contact us – [sap\\_alm\\_apj@sap.com](mailto:sap_alm_apj@sap.com)

**Register Now!**





# SAP ALM Roadshow – APJ & EMEA South 2024

## Location

### India

- Mumbai – 19<sup>th</sup> March
- Hyderabad – 20<sup>th</sup> March
- Gurugram – 22<sup>nd</sup> March

### EMEA South

- Dubai – 30<sup>th</sup> April

## Agenda

- SAP Cloud ALM multipliers (enablement)
- 1-1 customer/partner meet
- Increase adoption and consumption of SAP Cloud ALM
- Build a strong Partner ALM ecosystem

## Registration link

<https://events.sap.com/apj/webinars-sap-com-sap-alm-roadshow-apjnemeas-2024/en/home>

Scan to Register



# SAP ALM Summit APJ 2024 – 23rd July – 25th July

In-person experience on SAP Application Lifecycle Management (ALM) Solutions @ SAP Labs India, Bengaluru

## SAP ALM SUMMIT APJ 2024

**Ignite your ALM Journey**



23-25 July

SAP Labs India, Bengaluru

**Early Bird Tickets now Live!**

80% discount. Limited period offer.

**Register Now!**



<https://events.sap.com/sap-alm-summit-apj-and-emea-south-2024/en/home>

## Stay Updated: ALM Newsletter

Stay updated about the latest news in  
Application Lifecycle Management!

Register now for our monthly ALM  
newsletter here:

[Register here](#)



# Mark your calendar!

The next **SAP Community Call for ALM – APJ edition** will take place on

**April 23, 10am IST / 12:30pm SGT**

Register via the [SAP Community](#)

**Q&A**

# Ask your questions!

**Please ask your questions!**

Use the Q&A panel in the Zoom webinar to ask your questions.

# Thank you.

Contact information:

SAP ALM Go-to-market APJ Team

[sap\\_alm\\_apj@sap.com](mailto:sap_alm_apj@sap.com)

